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Richard Fetzer/R3/USEPA/US 
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"carney.dennis@epa.gov" <carney.dennis@epa.gov> 
"heston.gerald@epa.gov" <heston.gerald@epa.gov>; "Richard Rupert" 
<Rupert.Richard@epamail.epa.gov>; "mcdonald.joanna@epa.gov" <mcdonald.joanna@epa.gov>; "Kelley 
Chase" <Chase.Kelley@epamail.epa.gov> 
Dimock Cost Increase Request 

I understand from Jerry you have having trouble with you PC ... so here's the table embedded in this email to help with 
that... I am also attached the file, in case you get to see it in xcel. 
I apologize ..... There were a few inconsistencies due to the table being prepared over a few days. I didn't catch them all 
and assume those may have been your questions to discuss with Jerry and I. Some of the costs were associated with our 
CP at the Fire Department lot and changed here at the building. again, my apologies. 
Here are the salient points: 
1. We need additional funding for ERRS to continue past 2/15/12, continuing with the current scope. we are estimating 
operations here until 4/30/12. 
2. We would save an estimated $18,700 with converting the smaller tanks to 1000 gallon capacity tanks at 3 of the 4 
properties (one home has two trailers and thus 2 tanks there. Most of the off set savings is in the daily personnel cost for 
ERRS. we do pay a few more $ for the initial setup and rental costs, since we are currently using tanks which have not 
cost to us now. But as you can see the saving is substantial. 
3. By going to the larger tanks, this would help with issues with inclement weather (i.e. snow) which could cause a 
disruption in our current daily water delivery. 
4. Most of the other costs are the same, regardless of the water delivery option. 

A B D E F 
1 Dimock ERRS Cost Estimate 2/8/2012 

3 Description Estimated Cost Monthly Monthly 

4 to 4/30/12 current mode larger tanks 

5 Cost to date $65,000.00 

6 Provided Bulk Water (4 homes) $60,000.00 $14,102.00 $20,000.00 

7 Command Post Rental $7,600.00 $2,200.00 $2,200.00 

8 Lodging/Per Diem $48,000.00 $18,600.00 $16,000.00 

9 Fuel $8,100.00 $2,700.00 $2,700.00 

10 Residential Bottled Water $1,500.00 $500.00 $500.00 

11 Personnel $120,000.00 $62,000.00 $40,000.00 

12 Contingency $15,000.00 $5,000.00 $5,000.00 

13 CP Utilities $3,500.00 $2,500.00 $2,500.00 

14 
15 TOTAL $328,700.00 $107,602.00 $88,900.00 

16 
17 Current Ceiling $85,000.00 

18 
19 Savings/man $18,702.00 

20 Unmet Cost Need $243,700.00 

21 
22 
23 
24 

I am requesting that my site ceiling be increased to $280,000 from the current $100,000. The table below shows both the 
current and proposed ceiling breakdown, As you know the majority of the START costs are being funded through 104b 
funding sources. 
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Current 
START $5,000 
ERRS $85,000 
Contingency $10,000 
Total $100,000 
Richard M. Fetzer 

Proposed 
$10,000 
$250,000 

$20,000 
$280,000 

Federal On-Scene Coordinator 
100 Gypsum Road 
Stroudsburg, PA 18360 

(215) 341-6307 - ERRS Cost Estimate for end of 4-2012.xlsx 
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